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NOTES:

1. CONSECUTIVE STAGES SHALL NOT PROCEED UNTIL THE
CURB AND GUTTER, FLATWORK AND BASE COURSE ARE
INSTALLED ON THE PREVIOUS STAGE.

2. ALL BARRICADES, PAVEMENT MARKINGS AND SIGNS
NECESSARY, INCLUDING SPECIALTY SIGNS, SHALL BE
INCIDENTAL TO LUMP SUM BID ITEM 2563.601, "TRAFFIC
CONTROL".

3. CONTRACTOR MAY ALTER ORDER OF STAGING AT
ENGINEER’S DISCRETION.

4. COMO AVENUE SHALL REMAIN ACCESSIBLE TO PEDESTRIAN
AND BICYCLE TRAFFIC THROUGHOUT THE CONSTRUCTION. THE
CONTRACTOR MUST ACCOMMODATE PEDESTRIANS AND SHALL
CLEARLY DELINEATE THE TRAVEL PATH FOR PEDESTRIANS
MOVING THROUGH AND AROUND THE PROJECT AREA
ACCORDING TO PART 6 OF THE MN MUTCD.

5. DELIVERY ACCESS TO BUSINESSES SHALL BE MAINTAINED
AT ALL TIMES. CONTRACTOR SHALL COORDINATE WITH
INDIVIDUAL BUSINESS OWNERS TO ENSURE ACCESS.

6. ACCESS TO HUNTING VALLEY ROAD AND HIGHWAY 280
MUST BE MAINTAINED AT ALL TIMES.

7. COMO AVENUE SHALL BE OPEN TO VEHICLE AND
PEDESTRIAN TRAFFIC DURING THE STATE FAIR, AUGUST 27
TO SEPTEMBER 7, 2020.

8. ADA ACCESS TO THE HEALTH PARTNERS CLINIC SHALL BE
MAINTAINED AT ALL TIMES.
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